

1
2 BILL NO. S-75-11- 15

3 SPECIAL ORDINANCE NO. S- 244-25.

4 AN ORDINANCE approving Change Order No. 2 in
5 connection with Resolution 5687-1975, Contract B
6 Heater-Scarifying

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 2 to Hipskind Asphalt Corpora-
10 tion in connection with the extension of Hanna Street from Pontiac to Rudisill
11 Boulevard in the amount of \$7,753.20, as set out in the specifications, is hereby
12 in all things ratified, confirmed and approved.

13 SECTION 2. This Ordinance shall be in full force and effect from
14 and after its passage and approval by the Mayor.

15
16 *William T. Singa*
17
18 _____
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33 APPROVED AS TO FORM
34 AND LEGALITY.
35 *W. B. C.*
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Parks Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 11-11-75

Charles W. Westernman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
KRAUS				<u>✓</u>	
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 11-25-75

Charles W. Westernman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution, No. A-244-75, on the 25th day of November, 1975.

ATTEST:

(SEAL)

Charles W. Westernman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of November, 1975, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westernman
CITY CLERK

Approved and signed by me this 26th day of November, 1975, at the hour of 3:00 o'clock P. M., E.S.T.

John H. Lingo
MAYOR

Bill No. S-75-11-15

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with Resolution
5687-1975, Contract B Heater-Scarifying

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

William Hinga

John Nuckols

Donald J. Schmidt

W. D. Moses Jr.

William T. Hinga

John Nuckols

D. J. Schmidt

DATE 11-25-75 CONSIDERED IN
611-5122 111

CHANGE ORDER

Change Order No. 2
 Project No. Contract "B"
 Name of Project Heater-Scarifying

Resolution No. 5687-1975
 Board Order No. 38-75
 Date 10/16/75

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	12,922 S.Y.	Heater-Scarifying and Rejuvenating Agent	0.60		\$7,753.20
Total Decrease					
Total Increase					7,753.20
Net (Decrease) (Increase)					\$7,753.20

The sum of \$7,753.20 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 45,983.40
 Current Contract Price Adjusted by Previous Change Order \$
 New Contract Price Including This Change Order \$ 53,736.60

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief ~~Street~~ Engineer) Date 10/24/75

Accepted by: [Signature] (Contractor) Date 10/20/75

Approved by: [Signature] (City Engineer) Date 10/24/75

Approved by: [Signature] (Owner) Date

[Signature]

[Signature]

Attested by: [Signature] (Clerk) Date 10/26/75

Change Order No. 1

Resolution No. 5687-1975

Board Order No. 38-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The extension of Hanna Street from Pontiac to Rudisill
Boulevard was requested by the Board of Public Works. This extension of pavement
on Hanna was in a deteriorated condition. The maintenance cost through this
Winter would be very high, and it was decided that this portion of Hanna should
be included in the Heater-Scarifying Project since we were doing work in the
area.

2. Will proposed change alter size of the project? Yes x No

If yes, explain

Hanna Street was extended from Pontiac to Rudisill.

3. Affect on operation and maintenance cost of this project:

Operation will remain the same; however, the contract cost will increase.

Melvin J. Selzer
Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #2 from Hipkind Asphalt Corporation in amount of \$7,753.20 for Resolution 5687-1975, Contract B, Heater-Scarifying. The extension of Hanna Street from Pontiac to Rudisill Boulevard was requested by the Board of Public Works. This extension of pavement on Hanna was in a deteriorated condition. The maintenance cost through this winter would be very high, and it was decided that this portion of Hanna should be included in the Heater-Scarifying project since work is presently being done in area.

COPY OF CHANGE ORDER ATTACHED

EFFECT OF PASSAGE Improvement of Hanna from Pontiac to Rudisill which is in a deteriorated condition.

EFFECT OF NON-PASSAGE High maintenance costs on Hanna this winter.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$7,753.20

ASSIGNED TO COMMITTEE

Public Works JH.